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Schedule: Head End Site

Construction Package 1 and 1A:
Design: Complete
Procurement: Complete/In progress
Construction: Q4 2021/Q1 2022-Q4 2022

Construction Package 2:
Design: Complete
Procurement: Q2 2021-Q4 2022
Construction: Q4 2022-Q2 2027

Construction Package 3:
Design: Substantially complete
Procurement: Q2 2026-Q2 2027
Construction: Q2 2027-Q3 2030

Rendering of Head End Site



Schedule: Owls Head Site

Construction Package 1:
Design: Q3 2021-Q2 2022
Procurement: Q3 2022-Q2 2023
Construction: Q3 2023-Q3 2024

Construction Package 2:
Design: Q4 2021-Q3 2023
Procurement: Q1 2023-Q2 2024
Construction: Q3 2024-Q3 2027

Construction Package 3:
Design: Q4 2021-Q4 2023
Procurement: Q2 2026-Q1 2027
Construction: Q2 2027-Q2 2029

Owls Head Bulkhead:
Design: Complete
Procurement: In progress

Construction: Q1 2022- Q1 2023
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Public
Engagement

DEP is partnering with City Council
District 39 and Community Board 6.

The public engagement process will
inform the design of the City facilities,
partner organizations’ facilities, and
potential public programming, open
space, and ecosystem restoration.

Engagement will begin early in the design
phase and occur roughly quarterly based
on the design development.

Engagement will include project
overviews and updates, input listening
sessions, and design review meetings.



